

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22-02-2026
Team ID	LTVIP2026TMIDS37094
Project Name	FreelanceFinder: Discovering Opportunities, Unlocking Potential
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can sign up and log in securely.	3	High	
		USN-2	As a user, I can reset my password.	2	Medium	
Sprint-2	Job Posting & Browsing	USN-3	As a client, I can post a freelance job.	2	High	
Sprint-3	Application & Messaging	USN-4	As a freelancer, I can browse and filter jobs.	3	High	
		USN-5		2	High	

			As a freelancer, I can apply for jobs.			
		USN-6	As a user, I can send/receive messages.	2	Medium	
Sprint-4	Payment Integration & Reviews	USN-7	As a client, I can pay freelancers securely.	3	High	
		USN-8	As a user, I can leave a review after project completion.	2	Medium	
		USN-9	As a user, I can change my password.	2	Medium	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	1 May 2025	2 june 2025	20	2 june 2025
Sprint-2	20	6 Days	3 May 2025	4 june 2025	20	4 june 2025
Sprint-3	20	6 Days	5 May 2025	6 june 2025	20	6 june 2025
Sprint-4	20	6 Days	7 May 2025	8 june 2025	20	8 june 2025